Transition Meeting — ADEC Water Quality Standards Group

Chuitna Coal Project SSC

1. Overall Site Specific Criteria Plan

a.
b.

2. WER

April 2009 — PRC hires Tetra Tech to assist project with Water Management Plan
July 2009 — presentation to agencies that included:
i. Approach to water management
ii. Introduced idea of site specific criteria
iii. Submit first overall plan for setting SSC criteria, including:
1. WER approach for Al, Pb, Zn and Pb (standard accepted approach)
2. UAA Approach for Mn and Fe (standard accepted approach)
3. Study plan for Fe criteria (developed approach)
iv. July 22, 2009 — meeting in Seattle to review permit approach and SSC plan
August 2009
i. Comments from agencies received on study plan (August 5", 2009)
ii. August 10" 2009 — teleconference to discuss agency comments
iii. August 20, 2009 - Submit revised study plan based on agency feedback and
comments dated August 20, 2009
September 2009
i. September 8 and 9 — extensive technical discussions on SSC plan
ii. September 18, 2009 — ADEC submits comment/response summary from
September discussions

September 2009
i. Sept 23 — submit additional hydrologic information on stream flow
characteristics
ii. September 24 — QAPP plan submitted for WER tests
Field Collection and testing
i. Oct 4, 2009 - first water samples collected from field (high flow event)
ii. Oct 25,2009 — second sample collected for testing
iii. Nov 29, 2009 — third sample collected (low flow conditions)
Test results
i. Nov 18, 2009 — PRC submits interim results from first 2 test rounds
ii. Dec 2, 2009 - review and discussion of preliminary results (evening meeting,
multi-agency)
iii. March 12,2012 — WER test results report released
Follow-Up
i. March-July — multiple discussions on WER report



e.

f.

a.

b
c.
d

October 21, 2011 — Meeting in Seattle to discuss status of WER review, among
other SSC items; introduced idea of confirmation testing; EPA and ADEC to
discuss further

Late Oct, 2010 — confirmation testing requested

Confirmation Testing

iii.
iv.
V.
vi.
vii.

viii.

Nov 2, 2010 — proposed confirmation test procedure submitted

Nov 16, 2010 — telecom to discuss technical details of running mixture tests;
concerns over reactivity in lab

Nov 18, 2010 —revised test procedure developed

Dec 3, 2010 — Final test procedure submitted

Dec 7, 2010 — sample collected to allow confirmation test to be conducted
Dec 7, 2010 — final comments submitted by EPA on mixed metal test

Jan 7, 2011 — test results complete

May 6, 2011 — results submitted to ADEC

End of record (comments received from EPA, no formal response submitted)
3. Manganese
April 16, 2010 — draft UAA and Human Health Standard calculation report submitted
April-July — review period by agencies; Issues raised with Mn report approach
August2 010 - responses to ADEC comments submitted

Sept 2010 — PRC proposes changes to MN report approach

Seasonal use for Irrigation
Site specific calculation for Mn standard for Aquatic and Human Health
Consumption

Oct 21, 2010 — meeting in Seattle to discuss, among other items, the Mn criteria with

EPA

Feb 4, 2011 — revised report submitted — UAA only
Feb 4, 2011 — Standalone report for proposed site specific standard for Mn

End of Record (comments received from EPA, no formal response submitted)



